



Having materials at the right place and the right time helps avoid construction or installation delays and the high cost of rush transportation. The IMS Materials Management system allows for the successful planning of construction activities for single or multi-site projects. Users can prioritize material requirements, track shipments and list estimated delivery dates, break down requirements by work package and much more. IMS material control applications have been used with great success on several major construction projects for more than 10 years.

## Standard Features

- Data import/export
- Item master list (company parts list)
- Tracking and listing for shipments and current estimated delivery dates down to line item quantity
- Material catalogue cross reference of engineering material codes with supplier/vendor codes
- Interface engineering material take off applications for electronic downloading of need quantities
- Material inventory movements
- Material pick tickets and final issue
- Breakdown for construction work package material details
- Allocation process to prioritize material requirements
- Early identification of potential excess materials
- Link of material at the isometric and fabricated spool mark piece level
- Release of materials from suppliers/vendors and tracking of material release shipments